Project manager  Copywriter  Web-desginer  Front-end dev.			januar 2020										mars 2020			
Back-end dev.		5	il te 2	-	Ute 3	n per q	Ute S	Ute8	Ute 7	Ute 8	Ute 9	Ute 10	Ute 11	U te 12		
Navn	Startdato	Sluttdato	06.01.20		13.01.20	20/01/20	27.01.20	03,02,20	10.02.20	17.02.20	24.62.20	02.03.20	02.61.20	16.03.20		
to provide the control of the best of the control o	01.01.20	13.03.20														
		08.01.20														
<ul> <li>Gather company history</li> </ul>	01.01.20	08.01.20														
<ul> <li>Gather product names, prices</li> </ul>	01.01.20	08.01.20														
<ul> <li>Team meeting</li> </ul>	08.01.20	08.01.20														
<ul> <li>Pre programming</li> </ul>	01.01.20	13.03.20														
<ul> <li>Write site content</li> </ul>	08.01.20	15,01.20														
<ul> <li>Create a product database</li> </ul>	08.01.20	15.01.20														
<ul> <li>Font, color, type of pictures</li> </ul>	08.01.20	15,01.20														
<ul> <li>Team meeeting</li> </ul>	15.01.20	15.01.20														
<ul> <li>Design web interface</li> </ul>	15.01.20	22.01.20														
<ul> <li>CUSTOMER MEETING</li> </ul>	16.01.20	17.01.20														
<ul> <li>Take pictures /format text</li> </ul>	22.01.20	27.01.20	2													
<ul> <li>Programming</li> </ul>	01.01.20	13.03.20														
<ul> <li>Develop/program site</li> </ul>	22.01.20	05.02.20	2													
<ul> <li>Team meeting</li> </ul>	29.01.20	29.01.20														
<ul> <li>CUSTOMER MEETING</li> </ul>	06.02.20	07.02.20	2													
<ul> <li>Set up a backend for forms</li> </ul>	27.01.20	03.02.20														
<ul> <li>Develop functioning searchbar</li> </ul>	05.02.20	10.02.20														
Make online store order work	10.02.20	17.02.20														
<ul> <li>Team meeting</li> </ul>	12.02.20	12.02.20														
<ul> <li>write a FAQ and newsletter</li> </ul>	17.02.20	24.02.20														
<ul> <li>Site testing</li> </ul>	24.02.20	28.02.20														
<ul> <li>Team meeting</li> </ul>	26.02.20	26.02.20														
<ul> <li>Develop a chat/connect chat</li> </ul>	24.02.20	02.03.20														
<ul> <li>Create a simple customer page</li> </ul>	24.02.20	06.03.20									-					
<ul> <li>Post programming</li> </ul>	01.01.20	13.03.20														
<ul> <li>Presentation for customer</li> </ul>	10.03.20	10.03.20											•			
<ul> <li>Bug fix, tidy code, cleanup</li> </ul>	10.03.20	13.03.20														
	13.03.20	13.03.20														